
 5 YEAR IMPLEMENTATION ACTION PLAN

Project ID Phase Project Name Project Type Project Description Engineering 
Year

Construction 
Year

Pedestrian 
and Bike

P-1 I Marietta Street/Howell Mill Road 
Streetscape

Streetscape - 
Primary

Sidewalks, street furniture, street lighting, curbs, ramps, and street trees.  From 
Simpson Avenue to Huff Road. 2007 2008

P-21 I
14th Street Streetscape Streetscape - 

Primary
14th Street Streetscape between Hemphill Avenue and Howell Mill Road.  Part of a 
larger streetscape project for 14th Street initiated by the Home Park Community 
Improvement Association.

2007 2008

P-2 I Northside Drive Streetscape Streetscape - 
Primary

Sidewalks, street furniture, street lighting, curbs, ramps, and street trees.  From 
Simpson to Bishop. 2009 2010

P-3 I
Donald Lee Hollowell Parkway 
Streetscape

Streetscape - 
Primary

Sidewalks, street furniture, street lighting, curbs, ramps, and street trees from 
Northside Drive to Marietta Boulevard 2009 2010

P-4 II Means Street Streetscape Streetscape - 
Secondary

New sidewalks and street lighting along the length of Means Street, from Ponders 
Avenue to Marietta Street. 2010 2011

P-6 II Brady Street Streetscape Streetscape - 
Secondary

New sidewalks and street lighting along both sides of Brady Street.  From W. 
Marietta Street to Howell Mill. 2010 2011

P-7 II West Marietta Street Streetscape - 
Secondary

New sidewalks and street lighting along both sides of West Marietta Street from 
Howell Mill to intersection with Marietta Boulevard 2010 2011

P-12 II Huff Road Streetscape Streetscape - 
Secondary

Acquiring right of way and grading for sidewalks for full length of Huff Road (from 
Howell Mill to Marietta Boulevard).  Curbs, ramps, and street furniture. 2010 2011

P-14 III Lowery Streetscape Streetscape - 
Primary

Sidewalks, street furniture, street lighting, curbs, ramps, and street trees.  From 
DLH to W. Marietta Street. 2010 2011

P-13 II
English Avenue North - GWCC 
Greenway

Greenway Remove existing rail bridges, clear overgrowth, and grading to level greenway.  
Build a concrete multi-use path with entrances, boundary fences, lighting, and signs.  
From Lowery Boulevard southeast to Northside Drive.

2012 2013

Pedestrian 
Crossing

X-1 I Northside Drive/ Marietta Street 
Crossing

Pedestrian Crossing Create a pedestrian crossing including striping, special materials, ramps, and 
signalization. 2007 2009

X-2 I Howell Mill Road/Marietta Street 
Crossing

Pedestrian Crossing Create a pedestrian crossing including striping, ramps, and signalization. 2007 2008

X-8 I Howell Mill Road & 14th St. 
Street Crossing

Pedestrian Crossing Create a pedestrian crossing including striping, ramps, and signalization. 2008 2009

X-9 I Howell Mill Road & 10th St. 
Crossing

Pedestrian Crossing Create a pedestrian crossing including striping, ramps, and signalization. 2008 2009

X-3 I Northside Drive at 10th St. 
Crossing

Pedestrian Crossing Create a pedestrian crossing including striping, ramps, and signalization. 2009 2010

X-7 I Marietta Street & Simpson Street 
Crossing

Pedestrian Crossing Create a pedestrian crossing including striping, ramps, and signalization. 2009 2010

X-4 I Northside Drive at 8th St. 
Crossing

Pedestrian Crossing Create a pedestrian crossing including striping, ramps, and possible signalization. 2010 2011

X-5 I Northside Drive at 14th St. 
Crossing

Pedestrian Crossing Create a pedestrian crossing including striping, ramps, and signalization. 2010 2011

X-11 II Lowery Boulevard/West Marietta 
Street Crossing

Pedestrian Crossing Create a pedestrian crossing including striping, ramps, and signalization. 2010 2011
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Project ID Phase Project Name

Pedestrian 
and Bike

P-1 I Marietta Street/Howell Mill Road 
Streetscape

P-21 I
14th Street Streetscape

P-2 I Northside Drive Streetscape

P-3 I
Donald Lee Hollowell Parkway 
Streetscape

P-4 II Means Street Streetscape

P-6 II Brady Street Streetscape

P-7 II West Marietta Street

P-12 II Huff Road Streetscape

P-14 III Lowery Streetscape

P-13 II
English Avenue North - GWCC 
Greenway

Pedestrian 
Crossing

X-1 I Northside Drive/ Marietta Street 
Crossing

X-2 I Howell Mill Road/Marietta Street 
Crossing

X-8 I Howell Mill Road & 14th St. 
Street Crossing

X-9 I Howell Mill Road & 10th St. 
Crossing

X-3 I Northside Drive at 10th St. 
Crossing

X-7 I Marietta Street & Simpson Street 
Crossing

X-4 I Northside Drive at 8th St. 
Crossing

X-5 I Northside Drive at 14th St. 
Crossing

X-11 II Lowery Boulevard/West Marietta 
Street Crossing

Linear Feet Engineering 
Costs

Construction 
Costs

Total Project 
Costs Responsible Party Recommended 

Funding Sources
ROW 

Required?

Concept 
Plan 

Required?

10,560 $3,218,160 $8,925,840 $12,144,000 DPW/BOP QOL Bonds/ LCI 
Funds No Yes

1,600 $487,600 $1,352,400 $1,840,000
Home Park 

Community Improv. 
Association

QOL Bonds/LCI 
Funds/ HPCIA 

Funds
No No

11,766 $3,585,689 $9,945,212 $13,530,900 DPW/BOP QOL Bonds/ LCI 
Funds No Yes

5,280 $1,609,080 $4,462,920 $6,072,000 DPW/BOP
QOL Bonds/ LCI 
Funds/Westside 

TAD
No Yes

1,810 $1,726,952 $4,789,848 $6,516,800 DPW/BOP QOL Bonds/ LCI 
Funds No No

2,715 $671,616 $1,862,784 $2,534,400 DPW/BOP QOL Bonds/ LCI 
Funds No No

6,336 $191,860 $532,140 $724,000 DPW/BOP QOL Bonds/ LCI 
Funds No No

5,430 $351,708 $975,492 $1,327,200 DPW/BOP QOL Bonds/ LCI 
Funds Yes Yes

3,318 $551,598 $1,529,903 $2,081,500 DPW/BOP QOL Bonds/ LCI 
Funds No Yes

5,430 $1,559,094 $4,324,281 $5,883,375 Bethursday 
Development/ PATH Westside TAD Yes Yes

not 
applicable

$13,000 $117,000 $130,000 DPW/BOP COA/QOL 
Bonds/GDOT/ LCI No No

$13,000 $117,000 $130,000 DPW/BOP COA/QOL/LCI No No

$13,000 $117,000 $130,000 DPW/BOP COA/QOL/LCI No No

$13,000 $117,000 $130,000 DPW/BOP COA/QOL/LCI No No

$13,000 $117,000 $130,000 DPW/BOP COA/QOL 
Bonds/GDOT/ LCI No No

$11,000 $99,000 $110,000 DPW/BOP COA/QOL/LCI No No

$13,000 $117,000 $130,000 DPW/BOP COA/QOL 
Bonds/GDOT/ LCI No Yes

$13,000 $117,000 $130,000 DPW/BOP COA/QOL 
Bonds/GDOT/ LCI No No

$13,000 $117,000 $130,000 DPW/BOP COA/QOL/LCI No No
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Project ID Phase Project Name Project Type Project Description Engineering 
Year

Construction 
Year

I-1 I Bishop Street & Howell Mill Road Intersection Intersection project to include geometric improvements, study for signal 
requirement. 2007 2008

I-4 I Brady Avenue & Howell Mill Road Intersection Intersection project to include realignment of Brady to intersect Howell Mill at 90 
degrees. 2007 2008

I-3 I DLH & Lowery Boulevard Intersection Intersection project to include geometric improvement, utility pole relocations. 2009 2010

I-5 II West Marietta Street & Marietta 
Boulevard

Intersection Intersection project to include roadway rehabilitation. 2009 2010

I-2 II West Marietta Street & Lowery 
Boulevard

Intersection Intersection project to include road realignment, signal upgrade, pedestrian facilities 
upgrade, roadway rehabilitation. 2010 2011

Improved 
Roadway

IR-1 I

Donald Lee Hollowell Pkwy 
Corridor (near Northside Drive 
intersection)

Improved Roadway Along Donald Lee Hollowell Parkway from the railroad track going east to Northside 
Drive.  Roadway improvement project include capacity improvement, geometric 
improvement at the intersection of Donald Lee Hollowell & Northside Drive. 2009 2010

IR-2 II
Donald Lee Hollowell Parkway 
Corridor (western section)

Improved Roadway Along Donald Lee Hollowell Parkway between Marietta Boulevard and Joseph 
Lowery Boulevard.  Roadway improvement project to include drainage system 
improvement, roadway capacity improvement.

2009 2010

IR-3 I
Lowery Boulevard Corridor Improved Roadway Along Lowery Boulevard from Donald Lee Hollowell Pkwy to Jefferson Street.  

Roadway improvement project to include drainage system improvement. 2010 2011

IR-4 I
Huff Road Corridor Improved Roadway Huff Road east of Marietta Blvd to Howell Mill.  Roadway improvement project 

include capacity improvement. 2010 2011

Open 
Space Acquisition Design

OS-1 I
Hemphill Waterworks Park Open Space Move the fence around the Hemphill Waterworks closer to the water to allow public 

use of open space.  Install public facilities such as paths, picnic benches, and picnic 
shelters.

2007

OS-2 II
English Avenue North Park Open Space Acquire land for a park in English Avenue north, or reach an agreement on opening 

existing privately held open space. 2008 2009

OS-3 II Knight Park Improvements Open Space Meet with neighborhood to determine needed landscaping and maintenance 
improvements to Knight Park. 2008

OS-4 III 10th St. Park Open Space Acquire and design small park/plaza between Northside Drive & Howell Mill. 2009 2010

OS-6 III Huff Road & Marietta Boulevard 
Park

Open Space Acquire and develop neighborhood park on the strip of land immediately south of 
Elaine at its intersection with Marietta Blvd. 2010 2011

OS-7 III West Home Park Plaza Open Space Acquire and develop a neighborhood park along new Ethel Street between 
Northside Drive and Howell Mill. 2009 2010

Intersection 
Improvements
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Project ID Phase Project Name

I-1 I Bishop Street & Howell Mill Road

I-4 I Brady Avenue & Howell Mill Road

I-3 I DLH & Lowery Boulevard

I-5 II West Marietta Street & Marietta 
Boulevard

I-2 II West Marietta Street & Lowery 
Boulevard

Improved 
Roadway

IR-1 I

Donald Lee Hollowell Pkwy 
Corridor (near Northside Drive 
intersection)

IR-2 II
Donald Lee Hollowell Parkway 
Corridor (western section)

IR-3 I
Lowery Boulevard Corridor

IR-4 I
Huff Road Corridor

Open 
Space

OS-1 I
Hemphill Waterworks Park

OS-2 II
English Avenue North Park

OS-3 II Knight Park Improvements

OS-4 III 10th St. Park

OS-6 III Huff Road & Marietta Boulevard 
Park

OS-7 III West Home Park Plaza

Intersection 
Improvements

Linear Feet Engineering 
Costs

Construction 
Costs

Total Project 
Costs Responsible Party Recommended 

Funding Sources
ROW 

Required?

Concept 
Plan 

Required?
not 

applicable

N/A $65,000 $350,000 $415,000 DPW/BOP LCI, COA CIP, 
Quality of life Bond Yes Yes

N/A $65,000 $350,000 $415,000 DPW/BOP LCI, COA CIP, 
Quality of life Bond Yes Yes

N/A $75,000 $500,000 $575,000 DPW/BOP LCI, COA CIP, 
Quality of life Bond Yes Yes

N/A $75,000 $575,000 $650,000 DPW/BOP LCI, COA CIP, 
Quality of life Bond No Yes

N/A $75,000 $450,000 $525,000 DPW/BOP LCI, COA CIP, 
Quality of life Bond Yes Yes

501 $140,000 $300,000 $440,000 GDOT/DPW/BOP LCI, TIP, STIP, 
CMAQ Yes Yes

2482 $280,000 $900,000 $1,180,000 DPW/BOP LCI, COA CIP, 
Quality of Life Bond Yes Yes

930 $190,000 $350,000 $540,000 DPW/BOP LCI, COA CIP, 
Quality of Life Bond No Yes

816 $190,000 $309,000 $499,000 DPW/BOP LCI, COA CIP, 
Quality of Life Bond Yes Yes

Acres

20.0 $450,000 $2,550,000 $3,000,000 DPRC/BOP LWCF/TPL/Blank 
Foundation/LCI No Yes

2.0 $45,000 $255,000 $300,000 DPRC/BOP
Westside 

TAD/TPL/Blank 
Foundation

Yes Yes

2.6 $58,500 $331,500 $390,000 DPRC/BOP $50K Programmed, 
CIP No Yes

1.0 $45,000 $255,000 $300,000 DPRC/BOP LWCF/TPL/Blank 
Foundation Yes Yes

3.4 $76,500 $433,500 $510,000 DPRC/BOP LWCF/TPL/Blank 
Foundation/LCI Yes Yes

2.8 $126,000 $714,000 $840,000 DPRC/BOP LWCF/TPL/Blank 
Foundation Yes Yes
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 5 YEAR IMPLEMENTATION ACTION PLAN

Project ID Phase Project Name Project Type Project Description Engineering 
Year

Construction 
Year

Other

O-1 I Revise Mixed-Use Zoning 
categories

Land Use Adapt existing quality of life zoning codes to be more flexible in terms of land use 
arrangements and streetscape requirements. 2006

O-2 I Rezoning Upper Westside Land Use Change zoning to meet planned future land use throughout the Upper Westside 2007

O-3 I Upper Westside Community 
Development Corporation

Community Create a community development corporation that focuses on affordable housing 
development for artists. 2007

O-5 I
Promote awareness of existing 
tax break programs for seniors.

Housing Create a publication to make seniors aware of existing property tax break and 
housing rehabilitation programs with contact information about how to take 
advantage of these programs.

2007

O-4 I Seek National Historic Register 
listing for key properties.

Historic 
Preservation

Key properties not currently listed include: Murray's Mill, Hemphill Waterworks 
property, and the White Provision Building. 2008

O-11 II Encourage LEED certified 
development.

Environmental BOP should create a publication available to developers explaining the benefits of 
LEED certification and facilitating the LEED certification process. 2009

O-12 I

Provide wayfinding system Pedestrian Provide Wayfinding Signage System - Key elements will include: uniform, attractive 
and geographically-oriented maps, signs and kiosks which capitalize on the 
industrial historic character of the area; signage at each node - Howell & Huff, 
Marietta Blvd & Elaine, Marietta Blvd and Hollowell, Lowery & Hollowell, Hollowell & 
Northside, Simpson & Marietta, Marietta & North, Northside & Marietta, Howell & 
Marietta, Northside & 10th, Northside & 14th, Marietta & Lowery.

2009

O-10 II
Public Art Urban Design Encourage the incorporation of public art into major public spaces.

1 project every 
2 years

O-6 I
Encourage local institutions to 
implement employer assisted 
housing programs.

Housing Large employers can create incentive programs for lower-income employees to 
encourage them to purchase in nearby neighborhoods.  This encourages 
neighborhood revitalization, home ownership, and shorter commutes.

2007-2011

O-7 I

Acquire land in English Avenue 
for future workforce single family 
housing.

Housing The Atlanta Housing Authority and local community development corporations 
should take advantage of current low land prices in English Avenue to bank land for 
future, affordable, single family housing development.  Cooperation with the  
English Avenue Community Development Corporation should be emphasized.

2007-2011

O-9 II Upper Westside Marketing 
Organization

Community Create a joint marketing organization for marketing arts events and recruiting new 
arts organizations to the area. 2008-2009
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Project ID Phase Project Name

Other

O-1 I Revise Mixed-Use Zoning 
categories

O-2 I Rezoning Upper Westside

O-3 I Upper Westside Community 
Development Corporation

O-5 I
Promote awareness of existing 
tax break programs for seniors.

O-4 I Seek National Historic Register 
listing for key properties.

O-11 II Encourage LEED certified 
development.

O-12 I

Provide wayfinding system

O-10 II
Public Art

O-6 I
Encourage local institutions to 
implement employer assisted 
housing programs.

O-7 I

Acquire land in English Avenue 
for future workforce single family 
housing.

O-9 II Upper Westside Marketing 
Organization

Linear Feet Engineering 
Costs

Construction 
Costs

Total Project 
Costs Responsible Party Recommended 

Funding Sources
ROW 

Required?

Concept 
Plan 

Required?
not 

applicable

not applicable not applicable not applicable not applicable BOP not applicable No No

not applicable not applicable not applicable not applicable BOP not applicable No No

not applicable not applicable not applicable not applicable Community public grants & 
private funds No Yes

not applicable not applicable not applicable not applicable BOP not applicable No No

not applicable not applicable not applicable not applicable Community not applicable No No

not applicable not applicable not applicable not applicable BOP not applicable No No

not applicable not applicable not applicable not applicable DPW/BOP TIP No Yes

8 greenspaces 
+ 8 gateways not applicable not applicable $1,760,000 Community/ Local 

Business

Metropolitan Atlanta 
Arts Fund, private 

donors
No Yes

not applicable not applicable not applicable not applicable Coca Cola/Georgia 
Tech/GWCC private funds No Yes

not applicable not applicable not applicable not applicable
Atlanta Housing 

Authority, English 
Avenue CDC

Atlanta Housing 
Authority, English 

Avenue CDC, 
Westside TAD

No Yes

not applicable not applicable not applicable not applicable Community/ Local 
Business private funds No Yes
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